
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:42 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 117 Date: 17-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 343

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to review RFI number 2200R00 "West Jacking Frame Grout Ports", still waiting for a respose from
TY-Lin.
- Attended weekly OBG staff meeting at 10:00am.
- Inputted all of the points related to surveying the E/ W-Line Trusses in the Trimble TSCe data collector.
- See Lalit's diary for ABF, Conco, and CMC-RS labor, equipment and other operations.

Attachment

CMC-RS and Conco working on the W2W retaining wall precast slabs. ABF ironworkers continuing to fit up the West Deviation Saddle grout
pad mock-up forms at W2E.
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Bikepath rebar shipped onsite today where three bars will have to be
sampled for testing at Translab.
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